

Billionaire Roadmap: Project FlexOps AI Master Tracker

Welcome to the master operations log. To scale a business to a million dollars and beyond, execution must be treated like a science. This document serves as our shared boardroom. Every morning, you will execute your daily task, and every evening or weekend, you will update the tracking tables below with your raw metrics (time spent, friction points, and code status). I will review this data to dynamically recalibrate your weekly sprints.

Phase 1 Focus: B2B Gym Portal (FlexOps AI)

We are shifting your engineering capabilities from low-margin consumer apps to high-ticket B2B SaaS. The goal for Month 1 is a functional, highly visual desktop and mobile prototype alongside an automated lead acquisition system.

Month 1: Week 1 & 2 Daily Execution Matrix

Use your 5:00 AM – 7:00 AM daily block for the tech build. Use weekends for soft skills, video generation, and n8n automation setups.

Day / Date	Core Tech Task (5 AM - 7 AM)	Soft Skill / Practice Drill	Status (User Update)	Time & Notes
Monday	Database Pivot: Restructure local schema to establish hierarchical relationships (Owner -> Trainer -> Client).	Read Chapter 1 of 'The Mom Test'. Focus on the difference between bad data and hard behaviors.	[Pending]	[Log time & blockers here]
Tuesday	Trainer Check-In View:	Active Listening Drill:	[Pending]	[Log time & blockers here]

Day / Date	Core Tech Task (5 AM - 7 AM)	Soft Skill / Practice Drill	Status (User Update)	Time & Notes
	Vibe-code a simplified mobile interface for personal trainers to log live sessions.	Apply the 2-second pause rule in 3 separate personal/professional conversations today.		
Wednesday	Owner Analytics Dashboard: Vibe-code desktop interface showing trainer metrics, active members, and package leaks.	Commute Training: Listen to a live sales call or B2B negotiation teardown podcast during travel.	<i>[Pending]</i>	<i>[Log time & blockers here]</i>
Thursday	Webhook & System Integration: Configure prototype endpoints to signal when client tracking packages approach zero.	Vocal Inflection Practice: Record two variants of your baseline pitch using the downward 'FBI Negotiator' tone.	<i>[Pending]</i>	<i>[Log time & blockers here]</i>
Friday	Compilation & UI Clean-up: Run optimization audits on your local desktop machine and	Script Review: Finalize a 60-second narrative for your weekend 'vibe coding' demonstration	<i>[Pending]</i>	<i>[Log time & blockers here]</i>

Day / Date	Core Tech Task (5 AM - 7 AM)	Soft Skill / Practice Drill	Status (User Update)	Time & Notes
	generate a stable video-ready build.	video.		
Saturday (Weekend Block)	Content Distribution Engine: Record and edit a high-hook vertical video demonstrating your dark-mode prototype. Post to LinkedIn/X.	The Camera Mirror Test: Stand before your workspace camera and run the 3-minute simulated 'Mom Test' discovery interview.	<i>[Pending]</i>	<i>[Log time & blockers here]</i>
Sunday (Weekend Block)	Automation Architecture: Build an n8n workflow to harvest map positions and data targets for boutique fitness spaces in Mumbai.	Review Log Audit: Analyze your weekly output trends, complete your documentation data, and flag pivots for next week's review.	<i>[Pending]</i>	<i>[Log time & blockers here]</i>

Developer Feedback Loop Protocol

When you complete a task, replace the *[Pending]* tag with **[COMPLETED]**. Under the *Time & Notes* column, type your exact duration (e.g., 95 mins) and detail any engineering roadblocks, UI glitches, or behavioral hurdles encountered during your soft-skill drills. This feedback loop ensures we work synchronously as co-collaborators on your empire-building roadmap.